oM

NIV

‘ \—SE!S_DOCID 2330149

POLREP #35 At
AINSWORTH SITE

3200 E. BIDDLE STREET

BALTIMORE, MARYLAND 21213

ATTN:

I.

II.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (WEDNESDAY, APRIL 19 TO SATURDAY, APRIL 22, 1995)

A.

OSC FOX ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 2
TAT - 3
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
04/22/95 CEILING
EPA DIRECT $ 23,523 $ 63,500
EPA INDIRECT $ 37,312 $ 76,000
ERCS $ 420,315 $1,350,000
TAT $ 63,705 $ 101,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 330,000
TOTAL $ 578,045 $1,955,000

FAS McDONALD ON-SITE TO ASSIST WITH ADMINISTRATIVE AND
COST-TRACKING DUTIES.

ACTIONS TAKEN

A.

BULKING OPERATIONS CONTINUED. CONTINUOUS AIR MONITORING
WAS CONDUCTED BY TAT DURING BULKING OPERATIONS. SUMMARY
OF DRUMS GENERATED IN EACH WASTE GROUP IS AS FOLLOWS:

FLAMMABLE LIQUIDS - 90; FLAMMABLE SOLIDS - 26; AQUEOUS
LIQUIDS - 2; INERT SOLIDS - 5; PART A/PART B PAINT -1
BLUE/GREY FLAMMABLE LIQUID - 12; BLUE/GREY FLAMMABLE
SOLID- 3

AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

ERCS AWARDED BID FOR THE TREATMENT OF THE 30-40,000
GALLONS OF UST AND LACQUER BUILDING TANK WATER TO
RESEARCH OIL.
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D. DURING THE BULKING OF THE POTENTIAL PCB-CONTAINING
BLUE/GREY FLAMMABLE LIQUIDS AND SOLIDS, ALL PPE AND EMPTY
CONTAINERS ASSOCIATED WITH THE BLUE/GREY PAINTS WERE
STAGED SEPARATELY.

E. ERCS CHEMIST COMPLETED TEST BULKING AND COMPOSITING OF
DRUM SAMPLES FOR FUTURE DISPOSAL. THE 6 COMPOSITE
SAMPLES REPRESENT 136 DRUMS. THE COMPOSITE SAMPLES WERE
SHIPPED OFF TO READING LABS ON 04/21/95 FOR ANALYSIS.

F. ERCS RM AND CHEMIST CONTINUE TO PLAN DRUM CONSOLIDATION
OPERATIONS.

ITII. FUTURE ACTIONS
A. ERCS TO CONTINUE BULKING OF SMALL CONTAINERS. TAT TO
CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN PREPARATION FOR
DRUM CONSOLIDATION OPERATIONS. TANKS, VATS, AND PROCESS
LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL

ARRANGEMENTS .

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER
BUILDING.

E. 0OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL,

STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
DOUGLAS FOX, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





